Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase Serial
Number
Group:
7 T | | FES  Construction 10558
10 | | ATF2  Construction 379
11 M WTF| | FES  Construction 10614
12 1T | | ATF  Construction 10542
Group:
21 || CAD  Construction 10445
22 MT | | CAD  Construction 11604
23 T | ATF2  Construction 160129
25 T || IRCMS  Construction 160219
26 | | | CEC Construction 10602
27 | | PHNX  Construction 10539
28 MTWTF| | LEReC Construction 10604
30 MW F| | NSLS  Construction 1
Group:
39 | | LEReC Construction 170312
40 || LEReC Construction 170311
41 MTWTF| | RHIC  Construction 100719
42 | | AGS  Construction 160424
43 | LEReC Construction 170311
44 M TF| | CAD Construction 160923
45 | | RHIC  Construction 170214
46 Fl | LeRHIC Construction 170411
47 | | RHIC  Maintenance 161114
48 || AGS  Construction 170215
49 7 AGS  Construction 160807
50 || AGS  Construction 170310
51 | | | AGS Construction 161203
52 | | RHIC  Construction 160802
53 MTWT | | AGS  Construction 141103
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Open Jobs (bygroup)

Description

Carpenter
Assemble shelves
Build UED enclosure
Build DI water room
Hang projector and screen mounts
Survey
Stony Brook
Survey inspection
Survey ATF components
Survey ACC coil and support
112 MHz
Survey EM Cals
Transport line
NSLS-II Survey
Electrician
Install new circuits booster 1 &2

Racks 6936, 37-cng 2-120V quads to 1 hp
208V rec. 1002-D

Bond try 250 kcmil to building steep,
1005R

Laser room Net provide 120 volt quad
box in rack 912

Pks 6936+6937 Reqire 120V quad to 208V
receptical at 1002D

Generators and cranes PM's
RHIC vertical outcove lighting 1B

Install new contactor for 704MHz amp
10028

Relamp RHIC zones 1002, 1008, 1007

Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt

Provide power for relocating Cooling
tower / pumps / fan / etc.

NEBA: Relocate cont interf with loc of
water system 912

Run 60 amp feed to power supply 930-A

Provide 2 x 120V quad receptacle rack
feed from pnl 957

Remove old cable tray/wiring 912

Issue Date

4/14/2017
9/9/2016
5/19/2017
4/7/2017

1/6/2017
3/24/2017
1/29/2016
2/19/2016
5/12/2017
3/31/2017
5/12/2017

2/6/2009

4/14/2017
4/14/2017

5/19/2017

1/27/2017

3/31/2017

9/23/2016
3/3/2017
5/19/2017

12/2/2016
3/3/2017

1/6/2017

3/31/2017

5/5/2017
4/14/2017

Week of:
Monday, May 22, 2017
Originator  Hours
Folz 4
Folz 150
Folz
Folz
Folz 150
Folz 32
Folz 870
Folz 330
Phillips 8
Phillips 192
Phillips 24
Folz 3925
Phillips 322
Phillips
Folz
Folz
Phillips
Folz 1361
Folz 24
Phillips
Folz 80
Folz
Folz 32
Folz
Folz
Folz 64
Folz

5/19/2017
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
54 MTWTF| | AGS  Construction 141102 R&R plug panels @ col F-20/F-23, b912
58 TW | | FES  Maintenance 10587 Assist water group, 1004, 957, LINAC CT
Group: Rigging
61 WT | | ‘ BLIP  Construction 11332 Move equipment to BILP
62 F | | RHIC  Construction 11341 Remove 1.3GHz gun from clean room
63 T T | | SPHX  Construction 883 Assemble magnet steel
64 | | AGS  Construction 1265 Assist plumber @ 914
65 | ATF2  Construction 11449 Transport 3" plate for cutting
66 MTW F| | FES  Dismantle 10599 Clear lead yard
67 M || RHIC  Construction 10608 Bring power supplies to 922
68 | | AGS  Construction 8919 Assist AGS
69 T | LEReC Construction 11472 Move 4 plates for J. Fite
70 Fl | PHNX  Construction 10594 Load truck and steel to yard
71 T | AGS  Construction 10611 Bldg 912, Move N50 PS to floor
72 M | | AGS  Construction 10613 Move tower pumps 930 to 914
73 WT | | FES  Construction 941 Survey intermodals
74 | | FES  Construction 10426 Load scrap
75 MT | | FES  Maintenance 8152014 PM's cranes and generators
Group: Mechanical Tech
88 T | | LEReC Construction 11451 Cut I-Beam
90 || NSRL  Miscellaneous 7410 Locate NSRL spares
91 MTWTF| | SPHX  Construction 11155 Magnet base
92 | | SPHX  Construction 10554 Assemble magnet supports etc.
93 T | LEReC Construction 10609 Drill 8 holes in plate
94 || NSRL  Construction 7415 Replace windows
95 T | FES  Construction 10612 Fabricate parts for DI room
96 WTF| | BLIP  Construction 11336 Install panels
97 MW | | LEReC Construction 10376 Install coax / waveguide
99 M WTF| | RHIC  Construction 11340 Fab top plate
100 T | LEReC Construction 10567 Connect 6 manifold part 1002-B
Group: Electronic Services
104 T | ‘ FES Dismantle 10562 Decommission slow beam interlock racks
105 M | |oT \ ATR  Construction 10591 Spare FPGA card for UQ5 & 12
106 T | |oT ATR  Construction 10520 Update spare regulator cards. Modify

(shift work and OT)
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Week of:

Monday, May 22, 2017

Issue Date

5/19/2017
5/5/2017

4/7/2017
5/19/2017
12/9/2016
5/12/2017
4/14/2017

5/5/2017
5/19/2017
12/6/2013
5/19/2017
5/12/2017
5/19/2017
5/19/2017
2/24/2017
12/2/2016
8/15/2014

5/19/2017
10/14/2016
4/22/2016
4/7/2017
5/19/2017
4/14/2017
5/19/2017
4/14/2017
12/23/2016
5/12/2017
4/21/2017

4/21/2017
5/12/2017
3/10/2017

Originator  Hours
Folz
Folz 24
Pontieri 20
Folz
Phillips 364
Folz 6
Folz 12
Folz 96
Folz
Folz 368
Phillips
Phillips
Folz
Folz
Folz 340
Folz
Folz 538
Phillips
Pearson
Phillips 1504
Phillips 50
Phillips
Pearson
Folz
Pontieri 8
Phillips 510
Folz 8
Phillips 8
Folz 32
Rosas
Phillips 114
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Facilities & Experimental Support Group

Weekly work Schedule
Job Code

Line

Group:

Days

107 | | SPHX

109 W
111 W |
112 M |

113 |
114 |
116
117 T |

Group:

129 MTWTF|

136 |
138 |
139 MT ||

140 T |
141 MTWTF|
142 |

143 WTF|

144 |

145 WTF |
146 MTWTF|

147 T F|

148 ||
149 ||
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RHIC
SPHX
AGS

FES
FES
FES
CAD

AGS
RHIC
AGS
NSRL
RHIC
FES
AGS
AGS
RHIC
RHIC
FES
AGS
RHIC
RHIC

Phase

Construction

Maintenance
Construction

Construction

Construction
Construction
Maintenance

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction

Construction

Open Jobs (bygroup)

Serial
Number

10519

10592
10585
10610

10583
10584
11171
10593

170106
170410
170202
170506
170504
170503
170502
170405
170501
170505
170314
161001
170408
170413

Description

Electronic Services

Assist job shoppers assembling/testing
PCBs

Maintenance day support
HMI panel software (shift work and OT)

Drop AC/Interlock cables from N50 on
912 mezzanine

Research electric cart (shift work)
Enerpro card spares (shift work)
Schedule program mods
Assist RF group
Water Systems
Watch
1004 cavity PVC repair
AIR compressor monitoring
NSRL pump alignment
Shutdown
PLC installations
LINAC tower maintenance
LINAC cavity pump-7
Set up 1004 PA VFD
9 MHz manfolds
912 clean up
911 CHW clean-up
1000-P chemical system installation

Ozone removal 1004

Week of:

Monday, May 22, 2017

Issue Date

3/6/2017

5/12/2017
5/5/2017
5/19/2017

5/5/2017
5/12/2017
5/6/2016
5/12/2017

1/13/2017
4/21/2017
2/17/2017
5/19/2017
5/12/2017
5/12/2017
5/12/2017
4/21/2017

5/5/2017
5/12/2017
3/17/2017
9/30/2016
4/21/2017
4/28/2017

Originator  Hours
Phillips 50
Folz 20
Phillips 28
Folz
Folz 28
Folz 292
Folz
Scaduto 384
Scaduto 8
Scaduto 120
Scaduto
Scaduto 24
Scaduto 32
Scaduto 16
Scaduto 40
Scaduto 32
Scaduto 24
Scaduto 388
Scaduto 48
Scaduto 32
Scaduto
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